

LRIS ADC Full Aperture-Core Project

ID	Task Name	Duration	Start	Finish	% Comp.	Cost	Work	Half 2, 2003					Half 1, 2004					Half 2, 2004					H				
								M	J	J	A	S	O	N	D	J	F	M	A	M	J	J		A	S	O	N
1	Optics	28 days	Tue 6/3/03	Mon 7/14/03	85%	\$15,600.00	240 hrs																				
2	Optical Design Analysis	28 days	Tue 6/3/03	Mon 7/14/03	85%	\$15,600.00	240 hrs																				
3	Optical Design-PDR	6 wks	Tue 6/3/03	Mon 7/14/03	85%	\$15,600.00	240 hrs																				
4	Electronics	25 days	Thu 7/17/03	Wed 8/20/03	85%	\$7,700.00	140 hrs																				
5	Electronics-PDR investigat	5 wks	Thu 7/17/03	Wed 8/20/03	85%	\$7,700.00	140 hrs																				
6	Software	30 days	Thu 7/10/03	Wed 8/20/03	85%	\$7,020.00	108 hrs																				
7	Software-PDR level investi	6 wks	Thu 7/10/03	Wed 8/20/03	85%	\$7,020.00	108 hrs																				
8	Mechanical Engineering	55 days	Tue 6/3/03	Wed 8/20/03	85%	\$20,020.00	308 hrs																				
9	ME-PDR level design	55 days	Tue 6/3/03	Wed 8/20/03	85%	\$20,020.00	308 hrs																				
10	Design updates of AD	11 wks	Tue 6/3/03	Wed 8/20/03	85%	\$20,020.00	308 hrs																				
11	Mechanical Fabrication	10 days	Thu 8/7/03	Wed 8/20/03	85%	\$4,400.00	80 hrs																				
12	MF-PDR investigations	10 days	Thu 8/7/03	Wed 8/20/03	85%	\$4,400.00	80 hrs																				
13	Reviews	30 days	Thu 8/21/03	Wed 10/1/03	8%	\$20,800.00	320 hrs																				
14	Prep for PDR	2 wks	Thu 8/21/03	Wed 9/3/03	25%	\$20,800.00	320 hrs																				
15	PDR	0 days	Wed 9/3/03	Wed 9/3/03	0%	\$0.00	0 hrs																				
16	Post PDR Period	4 wks	Thu 9/4/03	Wed 10/1/03	0%	\$0.00	0 hrs																				
17	Project Management	400 days	Tue 5/20/03	Tue 12/21/04	20%	\$31,500.00	320 hrs																				
38	CARA tasks	27 days	Mon 7/14/03	Thu 8/21/03	0%	\$0.00	0 hrs																				
39	Location of defining points	0 days	Mon 7/14/03	Mon 7/14/03	0%	\$0.00	0 hrs																				
40	ICD complete	0 days	Thu 8/21/03	Thu 8/21/03	0%	\$0.00	0 hrs																				