

Cassegrain ADC

Monthly Report, September, 2004

I. Narrative

A. Summary

Full Scale development has started with materials orders and the start of fabrication for parts which we had the materials on hand. Fabrication of the prisms at Zygo continues

B. Technical Status

1. Overall Assessment of Scientific and Technical Status

Work on electronics and mechanical fabrication has started and work at Zygo continues with no reported problems

2. Accomplishments of the Past Month

As above

3. Problems

None

C. Schedule and Budget Status

1. Overall Assessment of Progress and Expenditures

Started

2. Problems

None

D. Proposed Actions Regarding Problem Areas

1. Scientific or Technical
2. Schedule - none
3. Budget

E. Anticipated Accomplishments in the Next Month

Continuation of fabrication

F. Other Issues and Information Deemed Essential to Include

II. Schedule

A. Current Schedule -attached

- III. Confirmation of Amendment of Project Schedule and Milestones – at this time we believe we are on schedule.
- IV. Confirmation or Amendment of Project Budget –
- V. Project Financial Summary –attached. At the end of August we had expended \$54,383 of an approved total of \$375,963 not including contingency for the Full Scale Development Phase.