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KKADOFOptical Fabrication 120 8,594$      -$            8,594$     0 -                -          0.0 -                -             -        -               8,594.16      0.00%
KKADOCOptical Coating Labor 154 12,223$    -$            12,223$   0 -                -          0.0 -                -             -               12,222.98    0.00%
KKADOMOptical Coating Materials 5,000$    5,000$     0 -                -          0.0 -                -             -               5,000.00      0.00%
KKADODOptical Design Support 80 6,350$      -$            6,350$     0 -                -          3.0 180.90           -             180.90         6,168.70      2.85%

Optics 354 27,167$    5,000$    32,167$   -                 -                -          3.0 180.90           -             -        180.90         31,985.84    0.56%
-             -        -               -               

Electronics -             -        -               -               
KKADDC Documentation 140 8,226$     -$           8,226$    0 -              -        0.0 -               -           -      -             8,226.40    0.00%
KKADEF Electronics 520 26,994$    13,938$  40,932$   55.00         $3,278.81 50.49       793.0 46,572.69      17,412.08  -        63,984.77    (23,053.09)   156.32%
KKADEF Electronics 660 35,220$    13,938$  49,158$   55              3,279        50.49       793.0 46,572.69      17,412.08  -        63,984.77    (14,826.69)   130.16%

-             -               -               
KKADMD ME- supervision 156 9,664$      -$            9,664$     48.00         $3,168.67 24,436.58      0.85           24,437.43    (14,773.23)   252.87%
KKADMDMechanical Engineering 156 9,664$      -$            9,664$     48.00         $3,168.67 381.0 24,436.58      0.85           -        24,437.43    (14,773.23)   252.87%

-             -               -               
Mechanical Fab -$            -             -               -               

-             -               -               
KKADMFMechanical Fab (no Eng) 983 47,343$    19,878$  67,221$   118.00        $5,740.60 -          1987.5 93,512.64      29,743.11  123,255.75  (56,034.74)   183.36%

-                -               -               
Software -$            -                -             -               -               

KKADSF Software-Coding/code check 430 31,566$   -$           31,566$  64.00       $5,262.49 -        178.0 14,764.12     -           -      14,764.12  16,802.18  46.77%
KKADSS Software-Slitmask Design Mods 40 2,460$      -$            2,460$     0 -                -          0.0 -                -             -               2,459.59      0.00%

 -               -               
Software 470 34,026$    -$            34,026$   64              5,262        -          178.0 14,764.12      -             -        14,764.12    19,261.77    43.39%

-               -               
Assembly and Testing at Lick -$            -             -               -               

-               -               
KKADAM MF-Assembly 160 8,630$      -$            8,630$     86.00         $4,349.49 -          429.0 21,774.74      1,536.25    645.98   23,956.97    (15,327.29)   277.61%
KKADTT MF-Testing 680 45,080$    -$            45,080$   0 -                -          0.0 -                -             -               45,080.32    0.00%

Assembly & Testing 840 53,710$    -$            53,710$   86.00         $4,349.49 -          429.0 21,774.74      1,536.25    645.98   23,956.97    29,753.03    44.60%
-               -               

KKADRVReviews 297 30,686$    -$            30,686$   0 -                -          0.0 -                -        -               30,686.04    0.00%
-               -             -             

KKADSP Shipping 150 7,468$      11,200$  18,668$   0 -                2,060.58  0.0 -                2,060.58    2,060.58      16,607.79    11.04%
KKADTV Travel 0 -$              23,375$  23,375$   0 -                -          0.0 -                -             -               23,375.00    0.00%

-               -               
Shipping 150 7,468$      34,575$  42,043$   -                 -                2,060.58  0.0 -                2,060.58    -        2,060.58      39,982.79    4.90%

0.0 -             -               -               
0.0 -             -               -               

KKADIN Commissioning 540 32,491$    -$            32,491$   0 -                -          0.0 -                -             -        -               32,491.33    0.00%
0.0 -                -             -               -               

KKADPMProject Management 240 24,797$    -$            24,797$   16.00         $1,239.93 1.75         125.5 10,091.64      17.43         -        10,109.07    14,687.73    40.77%
-               -               

Total 4,690    302,572$  73,391$  375,963   387            23,039.99  2,112.82  3897.0 211,333.31    50,770.30  645.98   262,749.59  113,213.87  69.89%
Current Month Expenditures Billed 25,152.81 March 05
Contingency 126,797   123,866.65  

less:  Modification #1 to P022100 DD Phase (2,930)      
Total Budget including Contingency 499,830   Remaining Balance: 237,080.52  
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