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KKADOFOptical Fabrication 120 8,594$        -$            8,594$     -          -                -        -             -                 -              -        -               8,594.16       0.00%
KKADOCOptical Coating Labor 154 12,223$      -$            12,223$   -          -                -        60.70          3,857.77        385.35         -        4,243.12      7,979.86       34.71%
KKADOMOptical Coating Materials 5,000$    5,000$     -          -                -        -             -                 -              -               5,000.00       0.00%
KKADODOptical Design Support 80 6,350$        -$            6,350$     -          -                -        3.00            180.90           -              180.90         6,168.70       2.85%

Optics 354 27,167$      5,000$    32,167$   -          -                -        63.70          4,038.67        385.35         -        4,424.02      27,742.72     13.75%
-              -        -               -                

Electronics -              -        -               -                
KKADDC Documentation 140 8,226$       -$           8,226$    -        -              -      -             -               50.00         -      50.00         8,176.40     0.61%
KKADEF Electronics 520 26,994$      13,938$  40,932$   3.00         115.97          -        938.50        54,053.89      20,390.31    -        74,444.20    (33,512.52)    181.87%
KKADEF Electronics 660 35,220$      13,938$  49,158$   3.00         115.97          -        938.50        54,053.89      20,440.31    -        74,494.20    (25,336.12)    151.54%

-              -               -                
KKADMD ME- supervision 156 9,664$        -$            9,664$     7.00         462.17          27,341.28      441.85         27,783.13    (18,118.93)    287.49%
KKADMDMechanical Engineering 156 9,664$        -$            9,664$     7.00         462.17          425.00        27,341.28      441.85         -        27,783.13    (18,118.93)    287.49%

-              -               -                
Mechanical Fab -$            -              -               -                

-              -               -                
KKADMFMechanical Fab (no Eng) 983 47,343$      19,878$  67,221$   -          -                -        2,168.50     102,403.49    41,510.09    942.86   144,856.44  (77,635.43)    215.49%

-                 -               -                
Software -$            -                 -              -               -                

KKADSF Software-Coding/code check 430 31,566$      -$           31,566$  -        -              -      510.00        42,139.57    -            -      42,139.57  (10,573.27)  133.50%
KKADSS Software-Slitmask Design Mods 40 2,460$        -$            2,460$     -          -                -        -             -                 -              -               2,459.59       0.00%

 -               -                
Software 470 34,026$      -$            34,026$   -          -                -        510.00        42,139.57      -              -        42,139.57    (8,113.68)      123.85%

-               -                
Assembly and Testing at Lick -$            -              -               -                

-               -                
KKADAM MF-Assembly 160 8,630$        -$            8,630$     -          -                13.48     1,025.50     50,915.08      3,664.31      -        54,579.39    (45,949.71)    632.46%
KKADTT MF-Testing 680 45,080$      -$            45,080$   -          -                -        -             -                 -              -               45,080.32     0.00%

Assembly & Testing 840 53,710$      -$            53,710$   -          -                13.48     1,025.50     50,915.08      3,664.31      -        54,579.39    (869.39)         101.62%
-               -                

KKADRVReviews 297 30,686$      -$            30,686$   -          -                -        -             -                 -        -               30,686.04     0.00%
-               -             -              

KKADSP Shipping 150 7,468$        11,200$  18,668$   -          -                -        8.00            268.89           4,421.02      -        4,689.91      13,978.46     25.12%
KKADTV Travel 0 -$               23,375$  23,375$   -          -                -        -             -                 -              -               23,375.00     0.00%

-               -                
Shipping 150 7,468$        34,575$  42,043$   -          -                -        8.00            268.89           4,421.02      -        4,689.91      37,353.46     11.15%

-             -              -               -                
-             -              -               -                

KKADIN Commissioning 540 32,491$      -$            32,491$   -          -                -        123.00        9,637.10        30.37           -        9,667.47      22,823.86     29.75%
-             -                 -              -               -                

KKADPMProject Management 240 24,797$      -$            24,797$   16.40       1,172.36       -        278.60        20,459.27      17.43           -        20,476.70    4,320.10       82.58%
-               -                

Total 4,690     302,572$    73,391$  375,963   26.40       1,750.50       13.48     5,540.80     311,257.24    70,910.73    942.86   383,110.83  (7,147.37)      101.90%
Current Month Expenditures Billed 1,763.98 Nov05
Contingency 126,797   123,866.65   

less:  Modification #1 to P022100 DD Phase (2,930)      
Total Budget including Contingency 499,830   Remaining Balance: 116,719.28   
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