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Monthly Report, July, 2005 
 

I. Narrative 
A. Summary 

 
The prisms are coated with MgF2 and an over coat of Safire for adhesion to the SolGel. 
The prisms are schedule to go to LLNL on Aug 10th for SolGel coatings. Work has 
started on designing the shipping container. 
 

B. Technical Status 
1. Overall Assessment of Scientific and Technical Status 

Work on all parts of the project continues and we see no major 
technical challenges at this time. 

 
2. Accomplishments of the Past Month: As above 

 
3. Problems: None 

 
C. Schedule and Budget Status 

1. Overall Assessment of Progress and Expenditures 
Coating of the optics is on the critical path. Fabrication was 
considerably more costly than estimated. 

 
2. Problems : None, other than the under estimation of the 

fabrication budgets. 
 

D. Proposed Actions Regarding Problem Areas 
1. Scientific or Technical - none 
2. Schedule - none 
3. Budget - none 
 

E. Anticipated Accomplishments in the Next Month 
Completion of  the coatings 

 
F. Other Issues and Information Deemed Essential to Include 
 

II. Schedule 
Current Schedule -attached 

 
III. Confirmation of Amendment of Project Schedule and Milestones  

At this time we believe we are on schedule. 
 

IV. Confirmation or Amendment of Project Budget  
Will likely ask for a draw on the contingency. 



V. Project Financial Summary  
Attached. At the end of June we had expended $322,199 of an approved total of 
$375,963 not including contingency for the Full Scale 
Development/Commissioning Phase. The contingency is $123,867. 


