
ID Task Name Cost
Code

Duration Work Start Finish

1 Optics 300 days 1,480 hrs Fri 5/28/04 Mon 8/1/05
2 Optical Design Analysis 30 days 240 hrs Mon 3/14/05 Fri 4/22/05
3 Optical Testing Analysis KADCOD 6 wks 240 hrs Mon 3/14/05 Fri 4/22/05

4 Optical Fabrication 300 days 1,240 hrs Fri 5/28/04 Mon 8/1/05
5 Optical Fabrication KADCOF 40 wks 480 hrs Fri 5/28/04 Fri 3/11/05

6 Optical Acceptance Testing KADCOD 6 wks 200 hrs Mon 3/14/05 Fri 4/22/05

7 Optical Coatings KADCOC 70 days 560 hrs Mon 4/25/05 Mon 8/1/05
8 MgF coating 55 days 0 hrs Mon 4/25/05 Mon 7/11/05

9 Solgel coating 10 days 0 hrs Tue 7/12/05 Mon 7/25/05

10 Hydrophobic coating 5 days 0 hrs Tue 7/26/05 Mon 8/1/05

11 Electronics 116.9 days? 800 hrs Thu 7/1/04 Fri 12/10/04
12 Electronics Fab 116.9 days? 800 hrs Thu 7/1/04 Fri 12/10/04
13 Electroinics Ordering 32.14 days? 180 hrs Thu 7/1/04 Mon 8/16/04

14 Electronic mountings KADCEF 2.67 wks 160 hrs Mon 8/16/04 Thu 9/2/04

15 New boards KADCEF 10 days? 80 hrs Thu 9/2/04 Thu 9/16/04

16 General wiring KADCEF 3 wks 120 hrs Thu 9/16/04 Thu 10/7/04

17 Documentation KADCEF 25 days? 140 hrs Thu 10/7/04 Thu 11/11/04

18 Test and Troubleshoot KADCEF 21.43 days? 120 hrs Thu 11/11/04 Fri 12/10/04

19 Software 169.14 days 255 hrs Thu 7/1/04 Thu 3/3/05
20 Software devel KADCSF 5.38 wks 215 hrs Thu 7/1/04 Thu 8/12/04

21 Software-Slitmask Design Mods KADCSS 7.14 days 40 hrs Tue 2/22/05 Thu 3/3/05

22 Mechanical Fabrication 106.3 days? 1,150 hrs Fri 6/18/04 Mon 11/15/04
23 ME-Fabrication supervision KADCME 520 hrs 156 hrs Wed 6/30/04 Wed 9/29/04

24 order bought parts KADCMF 30 days 1 hr Thu 7/1/04 Wed 8/11/04

25 Frame Assembly KADCMF 43.75 days? 245 hrs Fri 6/18/04 Tue 8/31/04

26 Ball Screw Assembly KADCMF 4.82 days? 27 hrs Tue 8/31/04 Tue 9/7/04

27 Motor/Gear Box KADCMF 2.68 days? 15 hrs Tue 9/7/04 Thu 9/9/04

28 Cladding KADCMF 5.89 days? 33 hrs Thu 9/9/04 Fri 9/17/04

29 Cell Assembly KADCMF 40.54 days? 227 hrs Fri 9/17/04 Mon 11/15/04

30 Fiducal assembly KADCMF 1.43 days? 8 hrs Thu 7/1/04 Fri 7/2/04

31 Jack Stand KADCMF 39.46 days? 221 hrs Thu 7/1/04 Thu 8/26/04

32 Test stand KADCMF 4.29 days? 24 hrs Thu 8/26/04 Thu 9/2/04

33 Handling fixture KADCMF 4.82 days? 27 hrs Thu 9/2/04 Wed 9/8/04

34 Dummy Prisms KADCMF 2.86 days? 16 hrs Thu 9/9/04 Mon 9/13/04
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35 defining points KADCMF 26.79 days? 150 hrs Mon 9/13/04 Wed 10/20/04

36 Assembly and Test 187.75 days 816 hrs Mon 11/29/04 Fri 8/26/05
37 MF-Assembly KADCAM 4 wks 160 hrs Mon 11/29/04 Fri 12/24/04

38 MF-Initial Mechanical Testing KADCTT 2 wks 80 hrs Mon 1/10/05 Fri 1/21/05

39 Initial Electronics testing KADCTT 3 wks 120 hrs Mon 1/24/05 Fri 2/11/05

40 Pre-ship Test KADCTT 18 wks 156 hrs Mon 2/14/05 Fri 6/17/05

41 Final assembly and Tests KADCTT 3.75 wks 300 hrs Tue 8/2/05 Fri 8/26/05

42 Reviews 348.75 days 320 hrs Fri 5/21/04 Fri 9/30/05
43 Detailed Design Review KADCRV 0 days 0 hrs Fri 5/21/04 Fri 5/21/04

44 Post DD Period 5.73 wks 0 hrs Fri 5/21/04 Wed 6/30/04

45 Prep for PSR KADCRV 2 wks 320 hrs Fri 8/26/05 Fri 9/9/05

46 PSR KADCRV 0 days 0 hrs Fri 9/9/05 Fri 9/9/05

47 Post PSR Period 3 wks 0 hrs Fri 9/9/05 Fri 9/30/05

48 Shipping KADCSP 5 days 8 hrs Fri 9/30/05 Fri 10/7/05

49 Installation and Mech/Elec Tests KADCIN 12 days? 240 hrs Fri 10/7/05 Tue 10/25/05
50 crew arrives 1 day? 0 hrs Fri 10/7/05 Mon 10/10/05

51 unpack/organize 1 day? 0 hrs Mon 10/10/05 Tue 10/11/05

52 Install electronics in HIRES locker 3 days 0 hrs Tue 10/11/05 Fri 10/14/05

53 Install Jack Stand 1 day 0 hrs Tue 10/11/05 Wed 10/12/05

54 lift to Cass Plaform/trans/mod 2 days 0 hrs Wed 10/12/05 Fri 10/14/05

55 wiring HIRES to Cass 2 days 0 hrs Fri 10/14/05 Tue 10/18/05

56 Check alignment 1 day? 0 hrs Fri 10/14/05 Mon 10/17/05

57 Install at Cass 2 days 0 hrs Mon 10/17/05 Wed 10/19/05

58 fuctional tests 4 days 0 hrs Wed 10/19/05 Tue 10/25/05

59 Software and Optical Tests KADCIN 2 wks 160 hrs Tue 10/25/05 Tue 11/8/05

60 First Light 0 days 0 hrs Tue 11/8/05 Tue 11/8/05

61 On Sky Tests KADCIN 3 days 24 hrs Tue 11/8/05 Fri 11/11/05

62 Documentation KADCDC 4 wks 160 hrs Fri 11/11/05 Fri 12/9/05

63 Project Management KADCPM 545 days 304 hrs Tue 5/20/03 Thu 7/21/05
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