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KKADOFOptical Fabrication 120 8,594$        -$            8,594$     0 -            -         0.0 -                -            -             -               8,594.16       0.00%
KKADOCOptical Coating Labor 154 12,223$      -$            12,223$   0 -            -         0.0 -                -            -               12,222.98     0.00%
KKADOMOptical Coating Materials 5,000$    5,000$     0 -            -         0.0 -                -            -               5,000.00       0.00%
KKADODOptical Design Support 80 6,350$        -$            6,350$     0 -            -         3.0 180.90          -            180.90         6,168.70       2.85%

Optics 354 27,167$      5,000$    32,167$   -                 -            -         3.0 180.90          -            -             180.90         31,985.84     0.56%
-            -             -               -               

Electronics -            -             -               -               
KKADDC Documentation 140 8,226$       -$           8,226$    0 -          -       0.0 -               -          -           -             8,226.40     0.00%
KKADEF Electronics 520 26,994$      13,938$  40,932$   136.00       7,768.26    365.18   738.0 43,293.88      17,361.59  -             60,655.47     (19,723.79)   148.19%
KKADEF Electronics 660 35,220$      13,938$  49,158$   136            7,768.26    365.18   738.0 43,293.88      17,361.59  -             60,655.47     (11,497.39)   123.39%

-            -               -               
KKADMD ME- supervision 156 9,664$        -$            9,664$     40.00         2,663.80    21,267.91      0.85           21,268.76     (11,604.56)   220.08%
KKADMDMechanical Engineering 156 9,664$        -$            9,664$     40.00         2,663.80    333.0 21,267.91      0.85           -             21,268.76     (11,604.56)   220.08%

-            -               -               
Mechanical Fab -$            -            -               -               

-            -               -               
KKADMFMechanical Fab (no Eng) 983 47,343$      19,878$  67,221$   113.00       5,350.95    54.13     1869.5 87,772.04      29,743.11  7,163.28    124,678.43   (57,457.42)   185.48%

-                -               -               
Software -$            -                -            -               -               

KKADSF Software-Coding/code check 430 31,566$     -$           31,566$  40.00       3,336.44  -       114.0 9,501.63       -          -           9,501.63     22,064.67   30.10%
KKADSS Software-Slitmask Design Mods 40 2,460$        -$            2,460$     0 -            -         0.0 -                -            -               2,459.59       0.00%

 -               -               
Software 470 34,026$      -$            34,026$   40              3,336.44    -         114.0 9,501.63        -            -             9,501.63       24,524.26     27.92%

-               -               
Assembly and Testing at Lick -$            -            -               -               

-               -               
KKADAM MF-Assembly 160 8,630$        -$            8,630$     118.00       6,018.87    346.40   343.0 17,425.25      1,536.25    645.98       19,607.48     (10,977.80)   227.21%
KKADTT MF-Testing 680 45,080$      -$            45,080$   0 -            -         0.0 -                -            -               45,080.32     0.00%

Assembly & Testing 840 53,710$      -$            53,710$   118.00       6,018.87    346.40   343.0 17,425.25      1,536.25    645.98       19,607.48     34,102.52     36.51%
-               -               

KKADRVReviews 297 30,686$      -$            30,686$   0 -            -         0.0 -                -             -               30,686.04     0.00%
-               -             -             

KKADSP Shipping 150 7,468$        11,200$  18,668$   0 -            -         0.0 -                -            -               18,668.37     0.00%
KKADTV Travel 0 -$               23,375$  23,375$   0 -            -         0.0 -                -            -               23,375.00     0.00%

-               -               
Shipping 150 7,468$        34,575$  42,043$   -                 -            -         0.0 -                -            -             -               42,043.37     0.00%

0.0 -            -               -               
0.0 -            -               -               

KKADIN Commissioning 540 32,491$      -$            32,491$   0 -            -         0.0 -                -            -             -               32,491.33     0.00%
0.0 -                -            -               -               

KKADPMProject Management 240 24,797$      -$            24,797$   32.90         2,496.68    0.94       109.5 8,851.71        15.68         -             8,867.39       15,929.41     35.76%
-               -               

Total 4,690    302,572$    73,391$  375,963   480            27,635.00  766.65   3510.0 188,293.32    48,657.48  7,809.26    244,760.06   131,203.40   65.10%
Current Month Expenditures Billed 28,401.65 February 05
Contingency 126,797   123,866.65   

less:  Modification #1 to P022100 DD Phase (2,930)      
Total Budget including Contingency 499,830   Remaining Balance: 255,070.05   
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