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KKADOFOptical Fabrication 120 8,594$     -$            8,594$     0 -            -          0.0 -                  -             -        -              8,594.16        0.00%
KKADOCOptical Coating Labor 154 12,223$   -$            12,223$   0 -            -          0.0 -                  -             -              12,222.98      0.00%
KKADOMOptical Coating Materials 5,000$    5,000$     0 -            -          0.0 -                  -             -              5,000.00        0.00%
KKADODOptical Design Support 80 6,350$     -$            6,350$     0 -            -          3.0 180.90            -             180.90         6,168.70        2.85%

Optics 354 27,167$   5,000$    32,167$   -                -            -          3.0 180.90            -             -        180.90         31,985.84      0.56%
-             -        -              -                 

Electronics -             -        -              -                 
KKADDC Documentation 140 8,226$    -$           8,226$    0 -          -        0.0 -                 -           -      -            8,226.40      0.00%
KKADEF Electronics 520 26,994$   13,938$  40,932$   68 3,276.40    997.72     861.0 49,849.09       18,409.80  -        68,258.89    (27,327.21)     166.76%
KKADEF Electronics 660 35,220$   13,938$  49,158$   68             3,276.40    997.72     861.0 49,849.09       18,409.80  -        68,258.89    (19,100.81)     138.86%

-             -              -                 
KKADMD ME- supervision 156 9,664$     -$            9,664$     8 528.11       24,964.69       0.85           24,965.54    (15,301.34)     258.33%
KKADMDMechanical Engineering 156 9,664$     -$            9,664$     8 528.11       389.0 24,964.69       0.85           -        24,965.54    (15,301.34)     258.33%

-             -              -                 
Mechanical Fab -$            -             -              -                 

-             -              -                 
KKADMFMechanical Fab (no Eng) 983 47,343$   19,878$  67,221$   56 2,716.81    7,444.18  2043.5 96,229.45       37,187.29  133,416.74  (66,195.73)     198.47%

-                  -              -                 
Software -$            -                  -             -              -                 

KKADSF Software-Coding/code check 430 31,566$   -$           31,566$  32 2,609.04  -        210.0 17,373.16      -           -      17,373.16  14,193.14    55.04%
KKADSS Software-Slitmask Design Mods 40 2,460$     -$            2,460$     0 -            -          0.0 -                  -             -              2,459.59        0.00%

 -              -                 
Software 470 34,026$   -$            34,026$   32             2,609.04    -          210.0 17,373.16       -             -        17,373.16    16,652.73      51.06%

-              -                 
Assembly and Testing at Lick -$            -             -              -                 

-              -                 
KKADAM MF-Assembly 160 8,630$     -$            8,630$     50 2,528.78    1,473.96  479.0 24,303.52       3,010.21    -        27,313.73    (18,684.05)     316.51%
KKADTT MF-Testing 680 45,080$   -$            45,080$   0 -            -          0.0 -                  -             -              45,080.32      0.00%

Assembly & Testing 840 53,710$   -$            53,710$   50 2,528.78    1,473.96  479.0 24,303.52       3,010.21    -        27,313.73    26,396.27      50.85%
-              -                 

KKADRVReviews 297 30,686$   -$            30,686$   0 -            -          0.0 -                  -        -              30,686.04      0.00%
-                 -            -               

KKADSP Shipping 150 7,468$     11,200$  18,668$   0 -            -          0.0 -                  2,060.58    2,060.58      16,607.79      11.04%
KKADTV Travel 0 -$            23,375$  23,375$   0 -            -          0.0 -                  -             -              23,375.00      0.00%

-              -                 
Shipping 150 7,468$     34,575$  42,043$   -                -            -          0.0 -                  2,060.58    -        2,060.58      39,982.79      4.90%

0.0 -             -              -                 
0.0 -             -              -                 

KKADIN Commissioning 540 32,491$   -$            32,491$   0 -            -          0.0 -                  -             -        -              32,491.33      0.00%
0.0 -                  -             -              -                 

KKADPMProject Management 240 24,797$   -$            24,797$   18.3 1,445.13    -          143.8 11,536.77       17.43         -        11,554.20    13,242.60      46.60%
-              -                 

Total 4,690 302,572$ 73,391$  375,963   232           13,104.27  9,915.86  4129.3 224,437.58     60,686.16  -        285,123.74  90,839.72      75.84%
Current Month Expenditures Billed 23,020.13 April 05
Contingency 126,797   123,866.65    

less:  Modification #1 to P022100 DD Phase (2,930)      
Total Budget including Contingency 499,830   Remaining Balance: 214,706.37    
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