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Cassegrain ADC- Full Scale Development, Installation & Commissioning
Financial Report as of9/30/2004 (AUDITED)
Revision Date: 10/14/2004
Prepared by: Jason Panick
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Optics

KKADOF Optical Fabrication 120 8,594$            -$                 8,594$        0.00 -                0.00 0.0 -                  -                    -               -                8,594          0.00%
KKADOC Optical Coating Labor 154 12,223$          -$                 12,223$      0.00 -                0.00 0.0 -                  -                    -                12,223        0.00%
KKADOM Optical Coating Materials 5,000$         5,000$        0.00 -                0.00 0.0 -                  -                    -                5,000          0.00%
KKADOD Optical Design Support 80 6,350$            -$                 6,350$        0.00 -                0.00 3.0 180.90            -                    180.90          6,169          2.85%

Optics 354 27,167$          5,000$         32,167$      0.00 -                0.00 3.0 180.90            -                    -               180.90          31,986        0.56%
-                    -               -                -                  #DIV/0!

Electronics -                    -               -                -                  #DIV/0!
KKADDC Documentation 140 8,226$            -$                8,226$       0.00 -              0.00 0.0 -                 -                  -             -              8,226        0.00%
KKADEF Electronics 520 26,994$          13,938$       40,932$      97.00 5,768.75       340.73 183.0 10,861.37       13,981.54         105.21         24,948.12     15,984        60.95%
KKADEF Electronics 660 35,220$          13,938$       49,158$      97.00 5,768.75       340.73 183.0 10,861.37       13,981.54         105.21         24,948.12     24,210        50.75%

-                    -                -                  #DIV/0!
KKADMD ME- supervision 156 9,664$            -$                 75.00 4,874.82       0.85                  0.85              (1)                #DIV/0!
KKADMD Mechanical Engineering 156 9,664$            -$                 9,664$        75.00 4,874.82       140.0 8,929.63         0.85                  -               8,930.48       734             92.41%

-                    -                -                  #DIV/0!
Mechanical Fab -$                 -                    -                -                  #DIV/0!

-                    -                -                  #DIV/0!
KKADMF Mechanical Fab (no Eng) 983 47,343$          19,878$       67,221$      392.00 18,883.20     7083.01 670.5 32,195.79       14,584.35         6,971.03      53,751.17     13,470        79.96%

-                  -                -                  #DIV/0!
Software -$                 -                  -                    -                -                  #DIV/0!

KKADSF Software-Coding/code check 430 31,566$          -$                 31,566$      0.00 -                0.00 0.0 -                  -                    -               -                31,566        0.00%
KKADSS Software-Slitmask Design Mods 40 2,460$            -$                 2,460$        0.00 -                0.00 0.0 -                  -                    -                2,460          0.00%

 -                -                  #DIV/0!
Software 470 34,026$          -$                 34,026$      0.00 -                0.00 0.0 -                  -                    -               -                34,026        0.00%

-                -                  #DIV/0!
Assembly and Testing at Lick -$                 -                    -                -                  #DIV/0!

-                -                  #DIV/0!
KKADAM MF-Assembly 160 8,630$            -$                 8,630$        0.00 -                0.00 0.0 -                  -                    -               -                8,630          0.00%
KKADTT MF-Testing 680 45,080$          -$                 45,080$      0.00 -                0.00 0.0 -                  -                    -                45,080        0.00%

Assembly & Testing 840 53,710$          -$                 53,710$      0.00 -                0.00 -                  -                    -               -                53,710        0.00%
-                -                  #DIV/0!

KKADRV Reviews 297 30,686$          -$                 30,686$      0.00 -                0.00 0.0 -                  -               -                30,686        0.00%
-                 -              -                #DIV/0!

KKADSP Shipping 150 7,468$            11,200$       18,668$      0.00 -                0.00 0.0 -                  -                    -                18,668        0.00%
KKADTV Travel 0 -$                    23,375$       23,375$      0.00 -                0.00 0.0 -                  -                    -                23,375        0.00%

-                -                  #DIV/0!
Shipping 150 7,468$            34,575$       42,043$      0.00 -                0.00 0.0 -                  -                    -               -                42,043        0.00%

0.0 -                    -                -                  #DIV/0!
0.0 -                    -                -                  #DIV/0!

KKADIN Commissioning 540 32,491$          -$                 32,491$      0.00 -                0.00 0.0 -                  -                    -               -                32,491        0.00%
0.0 -                  -                    -                -                  #DIV/0!

KKADPM Project Management 240 24,797$          -$                 24,797$      20.90 1,584.48       0.00 69.8 4,385.69         4.97                  -               4,390.66       20,406        17.71%
-                -                  

Total 4,690  302,572$     73,391$     375,963   584.90 31,111.25  7423.74 1066.25 56,553.38    28,571.71      7,076.24   92,201.33  283,762    24.52%
Current Month Expenditures Billed $38534.99 September04

Contingency 126,797      123,867      
less:  Modification #1 to P022100 DD Phase (2,930)         

Total Budget including Contingency 499,830      Remaining Balance: 407,629      

Notes:
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KKADEF - Sept.04 Carlyle Inc. PO221187 $1618.42 
transferred to APF Project.
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