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KECK 
LRIS ADC - Preliminary Design Phase

BUDGET REPORT
For the Period:  April 01, 2003 through August 31, 2003
Date Prepared:  September 22, 2003
Revision #1: Labor costs from beginning March 2003, reported under KKADCX, have been transferred to their appropriate cost pools.
Prepared by:  Luis Carrillo

Labor Labor Labor Actual Materials  & Supplies TOTALS
ACTIVITY/TASK Activity CodeEst. Hours Actual Hr Est. Amt. Cost Estimate Actual Total Est. Cos Total Actual Cos% Expended

Optical Design KKADOD 362.00       157.00    17,200.00$  7,467.40$    -$           17,200.00$    7,467.40$          43%

Electronics Design KKADEE 153.00       37.00      8,800.00$    1,804.20$    -$           74.08$      8,800.00$      1,878.28$          21%

Software KKADSF 88.00         22.00      7,000.00$    1,610.92$    -$           7,000.00$      1,610.92$          23%

Mechanical Engineering KKADMD 380.00       471.00    23,000.00$  28,004.55$  -$           0.85$        23,000.00$    28,005.40$        122%

Prep for Reviews KKADRV 262.00       20,800.00$  -$           20,800.00$    -$                  0%

Project Management KKADPM 100.00       151.00    7,080.00$    6,953.73$    -$           7,080.00$      6,953.73$          98%

       TOTALS 1,345.00    838.00    83,880.00$  45,840.80$  -$           74.93$      83,880.00$    45,915.73$        55%

       CONTINGENCY

        PROJECT TOTAL 83,880.00$    
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NOTES:

1.  Budget estimates based on April, 2003 Labor Rates.
2.  CDB Rate = 17.4% (non-Federal funded project)
3.  As per D. Cowley, overtime will be permitted on this project.
4.  Project Management - D. Cowley - 8% of Totals hours
5.  Estimated Costs for Materials and Supplies includes Tax and Shipping.
6.  Project Started in April, 2003.
7.  PD Phase Total = $83,880.00.  CARA Purchase Order No. 21096
     provides for $83,880.00 for the Preliminary Design Phase of the project.
8.  Increased budget for KKADOD by $6,000.00 to reflect inclusion of LRIS design costs.
9.  Total cost of preliminary design phase is $83,880.00 ($77,880 + $6,000 for LRIS).  This phase is funded by CARA P.O. No. 21096.
10. Phase A of the project (not included in this budget) was complete as of 2/28/2003.  However, labor costs and materials continued to be
       recharged against Phase A (KKADCX).  This budget report includes all labor and material costs incorrectly reported under
       KKADCX since March 1, 2003.
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