
Cassegrain ADC 
 
Monthly Report, September, 2004 
 

I. Narrative 
A. Summary 

 
Full Scale development has started with materials orders and the start of fabrication for 
parts which we had the materials on hand. Fabrication of the prisms at Zygo continues 
 
 

B. Technical Status 
1. Overall Assessment of Scientific and Technical Status 

 
Work on electronics and mechanical fabrication has started and work at Zygo continues 
with no reported problems 
 

2. Accomplishments of the Past Month 
 
As above 
 

3. Problems 
 
None 
 

C. Schedule and Budget Status 
1. Overall Assessment of Progress and Expenditures 

 
Started 
 

2. Problems  
 
None 
 

D. Proposed Actions Regarding Problem Areas 
1. Scientific or Technical 
2. Schedule - none 
3. Budget 

E. Anticipated Accomplishments in the Next Month 
 
Continuation of fabrication 
 

F. Other Issues and Information Deemed Essential to Include 
II. Schedule 

A. Current Schedule -attached 
 



III. Confirmation of Amendment of Project Schedule and Milestones – at this time we 
believe we are on schedule. 

IV. Confirmation or Amendment of Project Budget – 
V. Project Financial Summary –attached. At the end of August we had expended 

$54,383 of an approved total of $375,963 not including contingency for the Full 
Scale Development Phase. 


