Tue 10712104 LRIS ADC Full Aperture-Core Project All Tasks
ID |Task Name Cost Duration Work Start Finish Half 2, 2004 Half 1, 2005 Half 2, 2005

Code MIJ|JIA[SIOINIDIJ[FIMIA[M[J[J[A]SIOINI|D
1 |Optics 290 days 1,400 hrs Fri 5/28/04 Mon 7/18/05
2 Optical Design Analysis 30 days 240 hrs Mon 3/14/05 Fri 4/22/05 "
3 Optical Testing Analysis KADCOD 6 wks 240 hrs Mon 3/14/05 Fri 4/22/05 D D Phillips
4 Optical Fabrication 290 days 1,160 hrs Fri 5/28/04  Mon 7/18/05 ——
5 Optical Fabrication KADCOF 40 wks 480 hrs Fri 5/28/04 Fri 3/11/05 m D Hilyard[30%)]
6 Optical Acceptance Testing KADCOD 6 wks 200 hrs Mon 3/14/05 Fri 4/22/05 Mﬂm D Hilyard[50%],D Phillips[5
7 Optical Coatings KADCOC 60 days 480 hrs  Mon 4/25/05  Mon 7/18/05 H
8 MgF coating 15 days 0 hrs Mon 4/25/05 Fri 5/13/05 mﬂl
9 Solgel coating 30 days 0 hrs Mon 5/16/05 Fri 6/24/05 MM
10 Hydrophobic coating 15 days 0 hrs Mon 6/27/05 Mon 7/18/05 m
11 | Electronics 116.9 days? 800 hrs Thu 7/1/04 Fri 12/10/04 —-
12 Electronics Fab 116.9 days? 800 hrs Thu 7/1/04 Fri 12/10/04 —-
13 Electroinics Ordering 32.14 days? 180 hrs Thu 7/1/04 Mon 8/16/04 E T Cantrall[70%]
14 Electronic mountings KADCEF 2.67 wks 160 hrs Mon 8/16/04 Thu 9/2/04 D T Cantrall,B Alcott[50%)]
15 New boards KADCEF 10 days? 80 hrs Thu 9/2/04 Thu 9/16/04 D B Alcott[50%],T Cantrall[50%]
16 General wiring KADCEF 3 wks 120 hrs Thu 9/16/04 Thu 10/7/04 D B Alcott[50%],T Cantrall[50%]
17 Documentation KADCEF 25 days? 140 hrs Thu 10/7/04  Thu 11/11/04 [j B Alcott[70%]
18 Test and Troubleshoot KADCEF 21.43 days? 120 hrs  Thu 11/11/04 Fri 12/10/04 D B Alcott[70%]
19 | Software 169.14 days 255 hrs Thu 7/1/04 Thu 3/3/05 ——
20 Software devel KADCSF 5.38 wks 215 hrs Thu 7/1/04 Thu 8/12/04 ED W Deich
21 Software-Slitmask Design Mods KADCSS 7.14 days 40 hrs Tue 2/22/05 Thu 3/3/05 D D Phillips[70%)]
22 | Mechanical Fabrication 106.3 days? 1,150 hrs Fri 6/18/04 Mon 11/15/04 —~
23 ME-Fabrication supervision KADCME 520 hrs 156 hrs Wed 6/30/04 Wed 9/29/04 _ 'V Wallace[30%)]
24 order bought parts KADCMF 30 days 1hr Thu 7/1/04  Wed 8/11/04
25 Frame Assembly KADCMF 43.75 days? 245 hrs Fri 6/18/04 Tue 8/31/04 E D Kanto[70%]
26 Ball Screw Assembly KADCMF 4.82 days? 27 hrs Tue 8/31/04 Tue 9/7/04 H D Kanto[70%]
27 Motor/Gear Box KADCMF 2.68 days? 15 hrs Tue 9/7/04 Thu 9/9/04 ” D Kanto[70%]
28 Cladding KADCMF 5.89 days? 33 hrs Thu 9/9/04 Fri 9/17/04 D D Kanto[70%]
29 Cell Assembly KADCMF 40.54 days? 227 hrs Fri 9/17/04  Mon 11/15/04 |::| D Kanto[70%]
30 Fiducal assembly KADCMF 1.43 days? 8 hrs Thu 7/1/04 Fri 7/2/04 | J Ward[70%]
31 Jack Stand KADCMF 39.46 days? 221 hrs Thu 7/1/04 Thu 8/26/04 E J Ward[70%]
32 Test stand KADCMF 4.29 days? 24 hrs Thu 8/26/04 Thu 9/2/04 H J Ward[70%]
33 Handling fixture KADCMF 4.82 days? 27 hrs Thu 9/2/04 Wed 9/8/04 D J Ward[70%]
34 Dummy Prisms KADCMF 2.86 days? 16 hrs Thu 9/9/04 Mon 9/13/04 H J Ward[70%]
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35 defining points KADCMF 26.79 days? 150 hrs Mon 9/13/04  Wed 10/20/04 |::| J Ward[70%]
36 |Assembly and Test 198.7 days 1,320 hrs  Mon 11/15/04  Mon 8/29/05 —
37 MF-Assembly KADCAM 4 wks 160 hrs  Mon 11/15/04  Mon 12/13/04 |:| J Ward[50%],J Lewis[50%]
38 MF-Initial Mechanical Testing KADCTT 2 wks 80 hrs  Mon 12/13/04 Tue 1/4/05 |:| V Wallace[50%],J Ward[50%]
39 Initial Electronics testing KADCTT 3 wks 120 hrs Tue 1/4/05 Tue 1/25/05 |:| B Alcott
40 Pre Ship Tests KADCTT 6 wks 960 hrs Tue 7/19/05 Mon 8/29/05 M W Diech,V W
41 |Reviews 350 days 320 hrs Fri 5/21/04 Mon 10/3/05 ——
42 Detailed Design Review KADCRV 0 days 0 hrs Fri 5/21/04 Fri 5/21/04 ‘ 5/21
43 Post DD Period 5.73 wks 0 hrs Fri 5/21/04 Wed 6/30/04 E
44 Prep for PSR KADCRV 2 wks 320 hrs Tue 8/30/05 Mon 9/12/05 Hﬂ D Cowley,
45 PSR KADCRV 0 days 0 hrs Mon 9/12/05 Mon 9/12/05 ‘ 9/12
46 Post PSR Period 3 wks 0 hrs Tue 9/13/05 Mon 10/3/05 Hm
47 | Shipping KADCSP 5 days 8 hrs Tue 10/4/05 Mon 10/10/05 H D Kanto
48 |Installation and Mech/Elec Tests KADCIN 12 days? 240 hrs  Tue 10/11/05 Wed 10/26/05 '
49 crew arrives 1 day? Ohrs  Tue 10/11/05  Tue 10/11/05 |
50 unpack/organize 1 day? Ohrs Wed 10/12/05 Wed 10/12/05 |
51 Install electronics in HIRES locker 3 days Ohrs  Thu 10/13/05 Mon 10/17/05 |]
52 Install Jack Stand 1 day Ohrs  Thu10/13/05  Thu 10/13/05 |
53 lift to Cass Plaform/trans/mod 2 days 0 hrs Fri 10/14/05 Mon 10/17/05 H
54 wiring HIRES to Cass 2 days Ohrs  Tue 10/18/05 Wed 10/19/05 I
55 Check alignment 1 day? Ohrs  Tue 10/18/05  Tue 10/18/05 |
56 Install at Cass 2 days Ohrs Wed 10/19/05  Thu 10/20/05 H
57 fuctional tests 4 days 0 hrs Fri 10/21/05 Wed 10/26/05 m
58 | Software and Optical Tests KADCIN 2 wks 160 hrs Thu 10/27/05 Wed 11/9/05 m] DP
59 | First Light 0 days 0 hrs Wed 11/9/05 Wed 11/9/05 ’ 11/
60 | On Sky Tests KADCIN 3 days 24 hrs  Thu 11/10/05 Mon 11/14/05 H] DP
61 | Documentation KADCDC 4 wks 160 hrs  Tue 11/15/05 Mon 12/12/05 Hﬂm
62 | Project Management KADCPM 545 days 320 hrs Tue 5/20/03 Thu 7/21/05 || I || |] || I || || || I I || |] || ||
90 | CARA tasks 638 days 0 hrs Sun 3/30/03 Mon 10/10/05 ——
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