
UCO/Lick Observatory Confidential

KECK 
LRIS Atmospheric Dispersion Corrector

BUDGET REPORT
For the Period:  January 01, 2004 through February 29, 2004
Date Prepared:  March 30, 2004
Revision #1: Revised budget per DD phase proposal to CARA.
Prepared by:  Luis Carrillo

Labor Labor Labor Actual Materials  & Supplies TOTALS
ACTIVITY/TASK Activity CodeEst. Hours Actual Hr Est. Amt. Cost Estimate Actual Total Est. Cos Total Actual Cos% Expended

Optical Design KKADOD 160.00       2.00        9,259.00$           119.99$           -$           9,259.00$      119.99$             1%

Electronics Design KKADEE 500.00       67.00      28,781.00$         3,936.74$        -$           28,781.00$    3,936.74$          14%

Software KKADSF 230.00       100.00    16,842.00$         7,340.76$        -$           16,842.00$    7,340.76$          44%

Mechanical Engineering KKADMD 190.00       138.00    11,500.00$         8,573.00$        -$           11,500.00$    8,573.00$          75%

Mechanical Fabrication KKADMF 40.00         2,230.00$           -$           2,230.00$      -$                  0%

Prep for Reviews KKADRV 298.00       2.00        21,821.00$         112.21$           -$           152.84$    21,821.00$    265.05$             1%

Shipping KKADSP -             -$                    2,500.00$  2,500.00$      -$                  0%

Project Management KKADPM 106.00       13.70      10,170.00$         1,282.72$        1,000.00$  10.59$      11,170.00$    1,293.31$          12%

       TOTALS 1,524.00    322.70    100,603.00$       21,365.42$      3,500.00$  163.43$    104,103.00$  21,528.85$        21%

       CONTINGENCY -$              

        PROJECT TOTAL 104,103.00$  
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NOTES:

1.  Budget estimates based on November 2003 Labor Rates.
2.  CDB Rate = 17.4% (non-Federal funded project)
3.  As per D. Cowley, overtime will be permitted on this project.
4.  Project Management - D. Cowley - 7% of Totals hours
5.  Estimated Costs for Materials and Supplies includes Tax and Shipping.
6.  Project Started in January 14, 2004.
7.  PROJECT GRAND TOTAL = $856,817.00.  CARA Purchase Order No. 22100
     provides for $104,102 for the Detailed Design Phase of the project.
8.  CARA will purchase optical glass and will hold title.  Lick will polish and grind glass on consignment.
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