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KKADOFOptical Fabrication 120 8,594$     -$            8,594$     -             -            -           0.0 -               -              -        -                 8,594.16       0.00%
KKADOCOptical Coating Labor 154 12,223$   -$            12,223$   -             -            -           0.0 -               -              -                 12,222.98     0.00%
KKADOMOptical Coating Materials 5,000$    5,000$     -             -            -           0.0 -               -              -                 5,000.00       0.00%
KKADODOptical Design Support 80 6,350$     -$            6,350$     -             -            -           3.0 180.90          -              180.90           6,168.70       2.85%

Optics 354 27,167$   5,000$    32,167$   -             -            -           3.0 180.90          -              -        180.90           31,985.84     0.56%
-              -        -                 -                

Electronics -              -        -                 -                
KKADDC Documentation 140 8,226$    -$           8,226$    -           -          -         0.0 -              -            -      -               8,226.40     0.00%
KKADEF Electronics 520 26,994$   13,938$  40,932$   41.00         2,444.20    1,815.40  902.0 52,293.29     20,225.20   13.48     72,531.97      (31,600.29)    177.20%
KKADEF Electronics 660 35,220$   13,938$  49,158$   41.00         2,444.20    1,815.40  902.0 52,293.29     20,225.20   13.48     72,531.97      (23,373.89)    147.55%

-              -                 -                
KKADMD ME- supervision 156 9,664$     -$            9,664$     29.00         1,914.42    -           26,879.11     0.85            26,879.96      (17,215.76)    278.14%
KKADMDMechanical Engineering 156 9,664$     -$            9,664$     29.00         1,914.42    -           418.0 26,879.11     0.85            -        26,879.96      (17,215.76)    278.14%

-              -                 -                
Mechanical Fab -$            -              -                 -                

-              -                 -                
KKADMFMechanical Fab (no Eng) 983 47,343$   19,878$  67,221$   70.00         3,420.27    744.49     2113.5 99,649.72     37,931.78   137,581.50    (70,360.49)    204.67%

-               -                 -                
Software -$            -               -              -                 -                

KKADSF Software-Coding/code check 430 31,566$   -$           31,566$  108.00      8,907.70  -         318.0 26,280.86    -            -      26,280.86    5,285.44     83.26%
KKADSS Software-Slitmask Design Mods 40 2,460$     -$            2,460$     -             -            -           0.0 -               -              -                 2,459.59       0.00%

 -                 -                
Software 470 34,026$   -$            34,026$   108.00        8,907.70    -           318.0 26,280.86     -              -        26,280.86      7,745.03       77.24%

-                 -                
Assembly and Testing at Lick -$            -              -                 -                

-                 -                
KKADAM MF-Assembly 160 8,630$     -$            8,630$     169.50        8,109.12    -           648.5 32,412.64     3,010.21     -        35,422.85      (26,793.17)    410.48%
KKADTT MF-Testing 680 45,080$   -$            45,080$   -             -            -           0.0 -               -              -                 45,080.32     0.00%

Assembly & Testing 840 53,710$   -$            53,710$   169.50        8,109.12    -           648.5 32,412.64     3,010.21     -        35,422.85      18,287.15     65.95%
-                 -                

KKADRVReviews 297 30,686$   -$            30,686$   -             -            -           0.0 -               -        -                 30,686.04     0.00%
-              -               -              

KKADSP Shipping 150 7,468$     11,200$  18,668$   -             -            0.0 -               2,060.58     2,060.58        16,607.79     11.04%
KKADTV Travel 0 -$            23,375$  23,375$   -             -            -           0.0 -               -              -                 23,375.00     0.00%

-                 -                
Shipping 150 7,468$     34,575$  42,043$   -             -            -           0.0 -               2,060.58     -        2,060.58        39,982.79     4.90%

0.0 -              -                 -                
0.0 -              -                 -                

KKADIN Commissioning 540 32,491$   -$            32,491$   -             -            -           0.0 -               -              -        -                 32,491.33     0.00%
0.0 -               -              -                 -                

KKADPMProject Management 240 24,797$   -$            24,797$   8.00           823.34       -           151.8 12,360.11     17.43          -        12,377.54      12,419.26     49.92%
-                 -                

Total 4,690 302,572$ 73,391$  375,963   425.50        25,619.05  2,559.89  4554.8 250,056.63   63,246.05   13.48     313,316.16    62,647.30     83.34%
Current Month Expenditures Billed 28,178.94 May 05
Contingency 126,797   123,866.65   

less:  Modification #1 to P022100 DD Phase (2,930)      
Total Budget including Contingency 499,830   Remaining Balance: 186,513.95   
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